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PHENIX Run-6 Schedule
• PHENIX is extremely happy at the prospect of Run-6
• We will make every attempt to the make most out of

this run in spite of the short preparation time

• What is going on at PHENIX now?
# Recovery from an Water-In-Dry-Airlines accident
# Significant work and hardship for affected subgroups
# Good news so far

• Estimated date for readiness
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The Accident & Recovery
• Hundreds of gallons of water in PHENIX dry air lines!
• Affected systems BBC and MuTRK
• Recovery of BBC

# BBC arrays taken to building 510, disassembled, dried and
individual crystals have been tested

# All crystals tested “good”
# BBC are reassembled and are awaiting installation

• Recovery of MuTRK
# Visual inspections, water removed from accessible dry air lines

& currently pumping the remaining lines.
# MuTRK !group"  will arrive at BNL Jan 3, 2006 and will

inspect/disassemble electronics and then systematically power
MuTRK with HV and LV

# Gas flowing tests before HV tests. Do not have enough Ar.
Emergency orders this week for Ar
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Then what?
• We have a good estimate for time taken for:

# Lampshades off
# East Carriage roll in
# Safety systems checked out
# Readiness to close the shield wall
# 3 weeks

• If MuTRK recovery takes longer then we will have to decide: what
fraction of Run-6 will we run without what fraction of MuTRK.
# However since PHENIX was not responsible for the water in

lines accident, we expect that the “Start of Run” decision will
accommodate a full recovery from this incident if a
“reasonable” delay would allow for the complete repair
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When will we be ready?
• Earliest PHENIX would be ready for shield wall is

February 3
# Assumes MuTracker does not require water out

• Latest we could be ready for shield wall is February 15
# Allows time needed to get water out of MuTracker

or install the alternate source for dry air
# If more extensive repairs are necessary we will make

a decision on February 15th:  to run with a
fraction of MuTracking that is working and
implement the rest later
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Backup Slides



12/27/05Abhay Deshpande !SBU/RBRC" for PHENIX collaboration

8

Phenix Physics Discussions
• THESE ARE DISCUSSIONS ONLY, NOT OUR

PLANS!
• Assumes it is going to be a short run  !20 Cryo Weeks"
• 5.5 for CAD startup, cool down etc.
• Proton-Proton collisions only for 14 weeks:
# 22 GeV         !polarized ?" 1.5 weeks
# 63 GeV CM !polarized ?" 3.0 weeks
# 200 GeV CM !polarized" 8 weeks (rad + long)

• 4 !rad" +4 !long"? Not sure, depends on
polarization  !0.5 or 0.7"

# 500 GeV CM !polarized" 2 weeks


